
MEETING MINUTES – SCEIS Executive Oversight Committee 
Date of Meeting:  Thursday, November 15, 2007 

Time and Location:  10:30 a.m. – 11:30 a.m.  1 st Floor Governor’s Conference Room 
Wade Hampton Building 

Minutes Prepared By:  Joy Stagg 

2.  Meeting Agenda 

ü  Adoption of Minutes 
ü  SCEIS Project FI/MM Go Live Report 
ü  SCEIS HR/PR – Project Planning Update 
ü  Introduction of Independent Verification and Validation Contractor 

3.  Meeting Notes, Decisions, Issues 

a.  The Agenda was adopted as presented. 
b.  The Minutes from October 17, 2007, were adopted. 
c.  Nat Kaminski extended his and the Committee’s thanks to the team, lead by Chuck Fallaw, Chris 

Shuman,   Pat O’Cain, and a number of others who have been involved in the SCEIS Project.  This 
was the first major goal of the rollout phase and it has been successfully achieved and we have 10 
more to go. 

d.  Mr. Kaminski will invite Sam Wilkins to join as a member of the Executive Oversight Committee. 
e.  Chuck Fallaw gave an update on the status of the Project.  He discussed the Major Concerns, Major 

Post Go­Live issues, Customer Focus, and Future Phases of the Project. The rollout timeline for 
Phase 1B is still scheduled for March 3, 2008, which was approved in August.  The following agencies 
will be included in Phase 1B:  Secretary of State, Election Commission, Commission on Indigent 
Defense, Arts Commission, Human Affairs Commission, Commission for Minority Affairs, Adjutant 
General, Public Service Commission, and Worker’s Compensation Commission. 

f.  Mr. Fallaw also gave out the “Get Help with SCEIS” brochure, which gave details of what the helpdesk 
hours are, what will be asked when you call, visit the SCEIS Ready Room, and gives the SCEIS’ 
website address in order to access other knowledge support via the SCEIS’ uPerform site. 

1.  Attendance at Meeting 

Nat Kaminski, Chairman  Comptroller General’s Office 
Eddie Gunn  SC Budget and Control Board 
Sheila Breitweiser  SC School for the Deaf and Blind 
Jimmy Earley  SC Department of Motor Vehicles (sitting in for Marcia Adams) 
Ben Homeyer  House Ways and Means Committee 
Jim Bryant  Division of the State CIO 

Ex­Officio Members Present: 
Chuck Fallaw  Division of the State CIO 
Pat O’Cain  Division of the State CIO 
Chris Joye  SCEIS, Project Manager 
Chris Shuman  SCEIS, Solutions Architect



3.  Meeting Notes, Decisions, Issues Continued 

g.  Chris Shuman gave an update on Project Planning on HR/Payroll.  A draft for the State of Work has 
been created and is currently under review.  A 2­day Retreat was held for key stakeholders to discuss 
how the project will occur, elements of the project, and refine the scope.  From that scope, the project 
preparation will include the development of business requirements and processes, SAP training for all 
staff, and the continued effort to hire more staff. 

h.  Kick Off Meeting will be held the first of December – January. 
i.  John LoPresti from SAICP (IV & V Team) gave an overview of his company and their responsibilities 

and objectives.  He also introduced his team, Linda Lovingood and Charles “Chuck” Cathcart. 
j.  Meeting adjourned at 11:49 a.m. 

4.  Action Items 
Action  Assigned to  Due Date 

a.  Set up meeting with StateTreasurer’s Office, 
Management 

Nat Kaminski  12/18/07 

Status 
Discuss at next meeting 

b.  Need replacement for Sheila Breitweiser 

Status. 

c. 

Status 

5.  Next Meeting 
Date:  Tuesday, December 18, 2007  Time:  10:30 a.m.­ 

11:30 a.m. 
Location:  Wade Hampton Building 

Governor’s Conference 
Room 

Agenda:


